## **Dashboard Export** 07.06.2020 - 24.08.2020



## **FINISHED**

TASK	PROJECT/TEAM	USER	DATE
First proposal	StockWallet User328391	gibranrubinger	Tue, 09.06.20 10:00 - Sun, 14.06.20 19:00
Feedback - proposal (necessary improvement)	StockWallet User328391	gibranrubinger	Tue, 16.06.20 15:00 - Tue, 16.06.20 17:00
Second proposal	StockWallet User328391	gibranrubinger	Tue, 16.06.20 18:00 - Wed, 17.06.20 18:48
Meeting - second proposal	StockWallet User328391	gibranrubinger	Thu, 18.06.20 12:30 - Thu, 18.06.20 13:00
Third proposal	StockWallet User328391	?	Fri, 19.06.20 15:00 - Sun, 21.06.20 14:00
Documentation file	StockWallet User328391	gibranrubinger	Mon, 22.06.20 16:00 - Thu, 13.08.20 19:00
Create a SpringBoot Project	StockWallet User328391	gibranrubinger	Tue, 23.06.20 10:00 - Tue, 23.06.20 19:00
RestApi - server conections	StockWallet User328391	gibranrubinger	Tue, 23.06.20 10:00 - Fri, 26.06.20 19:00
ok to proceed	StockWallet User328391	?	Tue, 23.06.20 16:00 - Tue, 23.06.20 19:00
Git Repository	StockWallet User328391	gibranrubinger	Tue, 23.06.20 16:00 - Tue, 23.06.20 19:00
Start code	StockWallet User328391		Tue, 23.06.20 19:00

## **Dashboard Export** 07.06.2020 - 24.08.2020



r328391		Sat, 27.06.20 10:00 - Sat, 11.07.20 19:00
	gibranrubinger	
		Sat, 27.06.20 10:00 - Wed, 01.07.20 19:00
ckWallet g		Tue, 07.07.20 10:00 - Fri, 10.07.20 19:00
ckWallet r328391		Sat, 11.07.20 10:00 - Wed, 15.07.20 19:00
ckWallet r328391		Mon, 13.07.20 10:00 - Fri, 17.07.20 19:00
ckWallet g		Mon, 13.07.20 10:00 - Fri, 07.08.20 19:00
ckWallet r328391		Mon, 13.07.20 10:00 - Fri, 07.08.20 19:00
ckWallet r328391		Mon, 13.07.20 10:00 - Fri, 07.08.20 19:00
ckWallet g		Mon, 13.07.20 10:00 - Fri, 07.08.20 19:00
ckWallet r328391		Fri, 17.07.20 10:00 - Mon, 20.07.20 19:00
ckWallet g		Thu, 06.08.20 10:00 - Fri, 14.08.20 19:00
	ckWallet r328391  ckWallet r328391  ckWallet r328391  ckWallet r328391  ckWallet r328391  ckWallet r328391  ckWallet r328391	gibranrubinger  gibranrubinger